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Locd Assgance

REQUEST FOR WAIVER OF ASSEMBLY BILL (AB) 1012USEIT ORLOSE IT
PROVISIONS FOR REGIONAL AGENCY APPORTIONED FEDERAL FUNDS
WAIVER 03-37

| SSUE:

The annual notice to regiona agencies for Cycle 4 of AB 1012 “Use it or Lose It” provisons was
released on December 9, 2002, with a deadline for obligating balances subject to reprogramming of
December 9, 2003. The December 31, 2003 baance reports show tota funds subject to
reprogramming for Cycle 4 of AB 1012 are gpproximatdy $14.1 million. Of that amount $11 millionis
for Congestion Management and Air Qudity (CMAQ), and $3.1 million is for Regiond Trangportation
Enhancement Activities (R-TEA). At its September 2003 mesting, the Caifornia Transportation
Commisson (Commission) agreed to extend the December 9 deadline for an additional two months
because locd obligation authority was |oaned to the State. The new deadlineis February 9, 2004.

An extenson request for R-TEA funds has been received from Riversde County Transportation
Commission for $1,102,326. An extenson request for CMAQ funds has been received from San
Bernardino Associated Governments for $11,049,993. Both of these agencies anticipate that obligation
of these funds will take place within 6 months.

RECOMMENDATION:

The Department of Transportation (Department) recommends gpprova of the extension requests for
Cycle 4 RTEA and CMAQ baances submitted for Riversde and San Bernardino counties as shown
on the attachment. The requested extensions total $12,152,319.
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BACKGROUND:

AB 1012 was enacted October 10, 1999 with a goa of improving the delivery of transportation
projects. A section of the legidation dates that regiona agency CMAQ and Regiond Surface
Trangportation Program (RSTP) funds that are not obligated within the first three years of federa
eigibility are subject to reprogramming by the Commisson in the fourth year. The Department is
induding R-TEA funds under the AB 1012 useit or lose it requirements.

Attachment
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Time Extenson/Waiver
AB 1012 “Use It or Lose It” Provisions

Program Y ear 2002/2003
Project#  Regional Agency Extension Amount Number of Months Requested

Implementing Agency Fund Type Extended Deadline

Project CT Recommendation

Reason for Project Delay:

1 Riverside County $1,102,326 4 months
Transportation Commission
R-TEA 6/09/04
Citiesof Moreno Valley,
Norco, Perris, Riverside and Support
Calimesa
Various projects
The above projects have gone through lengthy environmental reviews and extensive coordination with various local, state
and federa resource agencies regarding historical and environmental issues. The project development phases have been
funded with local fund sources and the Transportation Enhancement Activity (TEA) funds have been programmed for the
construction phase on four of the projects. The Moreno Valey Aqueduct project will use the TEA funds for the right-of-
way and construction phases. The City of Calimesa’s project was delayed due to a future Department of Transportation
(Department) improvement project at the original location. The project was then re-scoped with concurrence from the
Department’s TEA Coordinator and the Riverside County Transportation Commission. These projects are very near
completion of the pre-construction phases and will be ready for the obligation of TEA funds for construction within the next
6 months. Although Riverside County Transportation Commission is requesting a 6-month extension through August 31,
2004, Resolution G-02-15 does not allow an extension beyond 6 months from the original deadline of December 9, 2003.
Therefore, an extension is requested to June 9, 2004.
2 San Bernardino Associated $11,049,993 6 months
Governments
CMAQ 8/09/04

San Bernardino Associated
Governments (SANBAG) Support

1-215HQV Lanesand
Operating Improvements|-10
to SR-210

This funding was originally programmed for construction on the SR 210 project and construction on -215. Delaysin
securing environmental clearance for the SR 210 project led to reprogramming CMAQ funding from that project to I-215.
The construction on 1-215 has been delayed due to a State cut in Right-of-Way funding, which eliminated funding for the | -
215 project. Asaresult, the CMAQ funding was reprogrammed to the Right-of -Way phase. Obligation of thisfunding has
been delayed due to development of a Contribution Agreement with the Department of Transportation and resolution of
some environmental and right-of -way issues on the project. These delays from funding and environmental issues have
resulted in a 6-month delay in obligation of the CMAQ funds. Therefore, SANBAG is requesting a 6-month extension of
the AB 1012 obligation deadline.




